
FINDING OF NO SIGNIFICANT IMPACT 
FOR THE 

SHEEPSHEAD COMPLEX 
EMERGENCY FIRE REHABILITATION PLAN

EA OR-027-02-040

The Burns District, Bureau of Land Management (BLM) has analyzed a proposal (and one
alternative) for accomplishment of emergency rehabilitation of burned BLM land in the
Sheepshead Complex (M381) on the Andrews Resource Area, and supported by the Andrews
Management Framework Plan (MFP), August 1982.  This document may be reviewed at the
Burns District Office.

The design features and the recommended mitigation measures identified in the attached
Environmental Assessment (EA) would assure that NO significant adverse impacts would occur
to the human environment other than those already addressed in the Andrews MFP.  Adverse
effects of the proposal are minimal and of short duration with no residual impact.  They are as
follows:

a) minimal soil disturbance
b) minimal disruption to livestock operator’s normal operation

Determination

On the basis of the information contained in the EA (comments received on the EA (if
applicable)), and all other information available to me as is summarized above, it is my
determination that none of the alternatives analyzed constitutes a major Federal action affecting
the quality of the human environment.  Therefore, a new Environmental Impact Statement (EIS)
or supplement to the existing EIS is unnecessary and will not be prepared.  This decision is
placed in full force and effect in accordance with 43 CFR 4770.3(c) as of this date.

Any person who is adversely affected by this decision may file an appeal within 30 days from
receipt of this decision in accordance with 43 CFR, Part 4 (see enclosed Form 1842-1).  Any
request for a stay of this decision in accordance with CFR § 4.21 must be filed with the appeal.

Andrews Resource Area Manager Date



Attachment 1

ANNUAL WORK PLAN SUMMARY
SHEEPSHEAD COMPLEX  EMERGENCY REHABILITATION PLAN

Item Cost/Unit Units Total
Funding

Year Needed

New temporary fence (materials)       $2,000/mi.   2 $4,000 2002

Fence Construction (user)             $0 2       $0 2002

Perm. Protective Fence (materials)       $2,000/mi 5 $10,000 2002

Fence construction (contract)       $1,000/mi.   5 $5,000 2002

      SUBTOTAL $19,000 2002

Archaeological clearance       $4,500/WM .5 WM $  2,250 2002

Project layout/supervision       $4,500/WM 1 WM $ 4,500 2002

Monitoring       $4,500/WM .5 WM $ 2,250 2003

Monitoring       $4,500/WM .5 WM $ 2,250 2004

Temporary fence removal -
Estimate removal FY04

      $4,500/WM 1 WM $ 4,500 2004

SUBTOTAL $15,750

TOTAL $34,750


